

KSPHC Ltd	Proforma for schedule of issue of drawings	F: 13-3 Rev. No. 0 Page 2 of 2
------------------	---	---

1. Name of work :
2. Location :
3. Scheme :
4. Date of award of contract :
5. Date of handing over site :
6. Date of signing agreement :
7. Drawings issues schedule :

Sl.No.	Drawing	Time Period
1	Layout plan	Immediately on handing over site
2	Report of SBC by Contractor	Within 3 weeks of site handing over
3	Foundation plan and structural details upto plinth level	Within 2 weeks after receiving SBC
4	Details of masonry work from plinth to lintel level.	Within 2 weeks from previous issue
5	Lintel to Ground floor roof level	Within 2 weeks from previous issue
6	GF roof to I floor lintel	Within 2 weeks from previous issue
7	FF lintel to FF roof	Within 2 weeks from previous issue
8	FF Roof to SF lintel	Within 2 weeks from previous issue
9	SF Lintel to SF roof	Within 2 weeks from previous issue
10	Details of doors and windows	Within 2 weeks from previous issue
11	Details of plumbing and sanitary (internal)	Within 2 weeks from previous issue

KSPHC Ltd	Proforma for schedule of issue of drawings	F: 13-3 Rev. No. 0 Page 2 of 2
------------------	---	---

12	Details of plumbing and sanitary (external)	Within 2 weeks from previous issue
13	Details of electrification (internal)	Within 2 weeks from previous issue
14	Details of electrification (external)	Within 2 weeks from previous issue

Note: All drawings issues shall be closed within 75% of time stipulated for construction irrespective of progress of works at site.